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Springfield, Illinois 62701

Attention: Director of Processing & Information
Transportation Bureau of the Commission >

' "R IQRESS
Re:  Project Status Report

ICC Order No: T04-0069

Dated: March 22, 2006

(Amendatory Order dated April 19, 2006)

Project completion date: April 19, 2009

Crossing Information:
AAR/DOT# 004 480C
Railroad Milepost 89.41 M

Type of Improvement:
Replacement of the structure carrying E. Broadway Street over the tracks of the
BNSF Railway Company and SB Warchousing, Inc. in Streator, LaSalle
County, Illinois

Contact Information:
Lawrence J. Kinzer, County Engineer
LaSalle County Highway Department
P.O. Box 128
Ottawa, Illinois 61350
Phone: 815-434-0743
Fax: 815-434-0747
E-Mail: lkinzer@lasallecounty.org

Jeremy Palm, City Engineer
City of Streator

204 S. Bloomington Street
Streator, Illinois 61364

Phone: 815-672-2517 ext. 234
Fax: 815-672-7566

E-Mail: ce@ci.streator.il.us
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Illinois Commerce Commission
October 18, 2006

Page Two

Contact Information:
Craig N. Rasmussen, Manager Public Projects
BNSF Railway Company
80-44" Avenue N.E.
Minneapolis, MN 55421
Phone: 763-782-3468
Fax: 763-782-3061
E-Mail: craig.rasmussen@bnsf.com

The following is the first joint Project Status Report of the County of LaSalle and the
City of Streator for activities through October 2006.

a.)

b.)

d.)

€.)

£.)

Sincerely,

Preliminary engineering is complete. Plans and specifications have been
reviewed and approved by the BNSF and 1.D.O.T.

Right-of-way acquisition has been completed. The Railroad Overpass
Agreement with the BNSF has been reviewed and comments sent to the
BNSF. It is anticipated that the Agreement will be executed by the parties
this month. Right-of-way certification from I.D.O.T. is being sought.

The project is tentatively scheduled for letting by I.D.O.T. on November
17, 2006, pending right-of-way certification.

An Agreement for Professional Services with Hutchison Engineering, Inc.
has been entered into by the City and the County for construction
engineering services.

A supplemental petition requesting obligation of the remaining funds from
the GCPF was sent to the Commission by LaSalle County.

We await a decision by the Commission on the supplemental petition filed by
the BNSF regarding inclusion as a reimbursable cost to the BNSF, the costs
incurred by the BNSF for engineering, inspection and coordination services.
This issue may become null and void as Craig Rasmussen of BNSF has
agreed during the course of negotiations that he will be sending the
Commission a letter rescinding the request.
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Lawrence J. Kinzer, P.E., P.L.S.
County Engineer

cc: [.LD.O.T.
BNSF Railway Company
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